

Communications Management Plan

Version	1.0
Status	Final
Prepared By	Karthick BK
Reviewed By	Ananya Rao
Approved By	Sarah Mitchell

Purpose

The purpose of this Communications Management Plan is to define stakeholder communication requirements, establish the communication matrix and escalation path, outline the project meeting calendar, and define reporting and approval mechanisms.

Stakeholder Communication Requirements

Stakeholder / Group	Communication Requirement	Information Needed	Communication Expectation
Project Sponsor	Project governance and oversight	Overall project status, milestones, major risks/issues, escalations, decisions and changes requiring approval	Concise, decision-oriented information with timely escalation of critical matters
Business / Client Stakeholders	Business progress and delivery visibility	Requirements, deliverables, milestone progress, testing, changes and deployment/readiness information	Clear, business-focused communication and timely notification of matters requiring input or decisions
Project Manager	End-to-end project visibility and coordination	Progress, milestones, risks, issues, dependencies, decisions, changes and action items across workstreams	Timely and accurate information from project stakeholders and workstreams
Technical / Development Team	Technical delivery and coordination	Requirements, technical decisions, dependencies, environments, integrations, priorities and implementation issues	Detailed working-level information and timely resolution/clarification of blockers
QA / Testing Team	Test planning and execution	Requirements/acceptance criteria, builds, test	Timely operational information supporting

Stakeholder / Group	Communication Requirement	Information Needed	Communication Expectation
Security / Specialist SMEs	coordination	environments, test data, test schedule, defects and resolution status	test preparation, execution and defect resolution
	Specialist review, guidance and approval	Relevant requirements, solution/design information, risks, dependencies and items requiring specialist review	Relevant information provided sufficiently early for review, feedback and approval

Communication Matrix

Communication	Purpose	Audience	Owner	Frequency / Trigger	Channel / Format	Output / Record
Project Status Report	Communicate overall project health, progress, milestones, risks/issues, and upcoming activities	Sponsor, key business/client stakeholders	Project Manager	Weekly	Email / Teams	Weekly Status Report
Weekly Project Status Review	Review overall progress, milestones, dependencies, risks/issues, decisions, and upcoming activities	PM, Delivery Manager, Product Owner, and relevant workstream leads	Project Manager	Weekly	Teams meeting	Status decisions, actions, and project-control updates
Scrum Ceremonies	Plan, coordinate, review, and improve sprint delivery	Scrum/Delivery Team, Product Owner, PM as applicable	Project Manager / Scrum Master	Per sprint	Teams / Jira	Jira updates, actions, sprint outputs
Technical	Resolve	Technical	Technical	As required	Teams	Technical

Communication	Purpose	Audience	Owner	Frequency / Trigger	Channel / Format	Output / Record
Coordination	architecture, integration, environment, and technical dependencies	Lead/Architect, developers, PM, relevant SMEs	Lead / Architect			decisions / actions
Testing / UAT Communication	Coordinate testing readiness, execution, defects, and business acceptance	QA, business/UAT representatives, technical team, PM	QA Lead / PM	During testing phases	Teams / Jira / email	Test status, defect records, UAT results
Security / Specialist Review	Coordinate required specialist reviews, findings, and approvals	Security/SMEs, Technical Lead, PM	Project Manager / Relevant SME	At applicable project stages	Teams / email	Review findings / approvals
Risk / Issue Escalation	Escalate significant risks, issues, blockers, and required decisions	PM – appropriate management / Sponsor	Project Manager	Trigger-based	Teams / email	Risk Register / Issue Log / decision record
Change Communication	Communicate proposed and approved/rejected project changes	Sponsor, business stakeholders and affected delivery teams	Project Manager	Trigger-based	Email / Teams	Change Log / approved change record
Release / Deployment Readiness	Confirm readiness, outstanding actions, dependencies, and go-live decision	PM, business, technical, QA and relevant SMEs	Delivery Manager / Project Manager	Before deployment / go-live	Teams meeting	Readiness checklist / decision record

Escalation Path

Escalation Level	Escalated To	Typical Criteria	PM Role
Level 1 – Working Level	Technical Lead / QA Lead / relevant workstream lead	Routine technical, delivery, testing, or operational issue	Monitor where relevant
Level 2 – Project Level	Project Manager	Unresolved blocker; impact/risk to scope, schedule, quality, dependencies or commitments	Assess impact, coordinate resolution, track and communicate
Level 3 – Governance Level	Sponsor / Delivery Manager / appropriate governance authority	Significant project impact, decision beyond PM authority, major resource/scope/schedule matter	Escalate with impact assessment and recommendation
Specialist Escalation	Security / Architect / relevant SME	Specialist decision, review or approval required	Coordinate and track impact/resolution

Meeting Calendar

Meeting	Purpose	Key Participants	Frequency / Timing	Owner / Facilitator	Expected Output
Project Kickoff Meeting	Align stakeholders on objectives, scope, roles, milestones, governance and delivery approach	Sponsor, Delivery Manager, PM, Product Owner, BA, Solution Architect, Technical Lead and key project team members	Once – initiation	Project Manager	Meeting minutes and actions
Weekly Project Status	Review overall progress,	PM, Delivery Manager,	Weekly	Project	Status decisions, actions and

Meeting	Purpose	Key Participants	Frequency / Timing	Owner / Facilitator	Expected Output
Review	milestones, dependencies, risks/issues, decisions and upcoming activities	Product Owner and relevant workstream leads		Manager	project-control updates
Daily Scrum	Coordinate sprint progress, planned work and impediments	Development Team and relevant delivery team members	Daily during development sprints	Project Manager / Scrum Master	Updated work status and identified impediments
Sprint Planning	Establish the sprint goal and agree the work to be undertaken	Product Owner, PM/Scrum Master, Development Team; BA/QA as required	Start of each sprint	Project Manager / Scrum Master	Sprint Goal and Sprint Backlog
Sprint Review / Demo	Demonstrate completed functionality and obtain stakeholder feedback	Product Owner, PM/Scrum Master, Development Team, QA and relevant business stakeholders	End of each sprint	Project Manager / Scrum Master	Stakeholder feedback, acceptance/clarifications and backlog updates
Sprint Retrospective	Review sprint performance and identify improvements	PM/Scrum Master and Scrum/Delivery Team	End of each sprint	Project Manager / Scrum Master	Improvement actions
Requirements / Business Workshop	Gather, clarify and elaborate requirements and acceptance criteria	Product Owner, BA, PM, relevant business stakeholders, Architect/Technical Lead as required	As required during requirements/refinement	Business Analyst / Product Owner	Requirements, clarifications, decisions and actions
Technical /	Review	Solution	As required	Solution	Technical

Meeting	Purpose	Key Participants	Frequency / Timing	Owner / Facilitator	Expected Output
Architecture & Integration Review	architecture, integrations, environments, technical dependencies and design decisions	Architect, Technical Lead, PM, DevOps and relevant client IT/technical resources	during design, development and integration	Architect	decisions, actions and dependency updates
Information Security Review	Review security requirements, solution considerations, findings and required actions	Information Security Representative, Solution Architect, Technical Lead, PM and relevant technical resources	At applicable requirements, design, testing and release stages	Information Security Representative	Security findings, decisions, remediation actions and approvals
Risk & Issue Review	Review risks/issues, response actions, owners, emerging risks and escalation requirements	PM and relevant risk/issue owners; Delivery Manager/PO/workstream leads as applicable	Regularly throughout project / as required	Project Manager	Updated risk/issue records and actions
Change Request Review / Decision	Assess proposed changes and their impact on scope, schedule, cost and delivery	Sponsor, PM, Delivery Manager, Product Owner and affected leads/SMEs as required	Trigger-based – when change requests arise	Project Manager; appropriate authority approves	Change decision and Change Log update
SIT / Defect Review	Monitor SIT progress, defects, priorities, blockers, resolution and exit readiness	QA, PM, Technical Lead, Developers and relevant integration resources	Regularly during SIT	QA Lead / Project Manager	SIT status, defect actions and exit-readiness assessment

Meeting	Purpose	Key Participants	Frequency / Timing	Owner / Facilitator	Expected Output
UAT Status / Review	Monitor UAT execution, business feedback, defects and progress toward acceptance	Product Owner, business/UAT representatives, PM, QA and relevant technical resources	Regularly during UAT	Product Owner / Project Manager	UAT status, actions and sign-off readiness
Go-Live Readiness / Go-No-Go Review	Confirm business, technical, testing, security, deployment and operational readiness	Delivery Manager, PM, Product Owner, Technical Lead, QA, DevOps, Operations, Information Security and relevant stakeholders	Prior to production deployment	Delivery Manager / Project Manager	Go/no-go decision and readiness actions
Handover / Knowledge Transfer	Transfer required solution knowledge and documentation to client/support/operations teams	PM, Technical Lead, QA, DevOps, Operations and relevant client stakeholders	During handover phase	Project Manager / relevant technical leads	Handover/KT completion and outstanding actions
Project Closure Meeting	Confirm project completion and acceptance, review outstanding items and formally close the project	Sponsor, Delivery Manager, PM, Product Owner and relevant stakeholders	Once – closure	Project Manager	Closure approval, lessons learned and closure actions

Reporting

Report	Purpose / Key Content	Prepared By	Recipients	Frequency / Trigger	Source / Record
Weekly Project Status Report	Overall project health; progress against schedule; milestones; accomplishments; upcoming activities; key risks/issues; dependencies; decisions/actions required	Project Manager	Sponsor, Delivery Manager, Product Owner and relevant stakeholders	Weekly	Project Status Report
Risk & Issue Report / Update	Significant risks/issues, impact, owners, response actions, status and escalations	Project Manager	Delivery Manager and relevant stakeholders; Sponsor for significant escalations	Weekly / as required	Risk Register / Issue Log
Schedule / Milestone Status	Progress against baseline schedule, milestone status, delays and forecast impact	Project Manager	Delivery Manager, Product Owner and relevant stakeholders	Weekly / when material variance occurs	Integrated Project Schedule
Change Status	Proposed changes, impact assessment, approval status and implementation status	Project Manager	Delivery Manager, Product Owner, Sponsor/approver and affected stakeholders	When changes arise	Change Log / Change Request
Sprint Progress	Sprint progress, completed/pending work, blockers and sprint outcomes	PM / Scrum Master	Product Owner and Delivery Team	Each sprint	Jira / Sprint Board
SIT Status Report	Test execution progress, defects by severity/status, blockers and readiness against exit criteria	QA Lead	PM, Delivery Manager, Technical Lead and relevant stakeholders	During SIT	Test/Defect Records
UAT Status Report	UAT execution progress, business findings, defects, outstanding actions and readiness for sign-off	Product Owner / QA, coordinated by PM	PM, Delivery Manager and relevant business stakeholders	During UAT	UAT Records / Defect Log
Go-Live Readiness Report	Consolidated business, technical, testing, security, deployment and operational readiness	Project Manager	Delivery Manager, Product Owner, Sponsor/authorized approver and relevant leads	Prior to go-live	Go-Live Readiness Checklist / supporting records
Project Closure Report	Final delivery status, acceptance, outstanding items, performance summary, lessons learned and closure confirmation	Project Manager	Sponsor, Delivery Manager, Product Owner and relevant stakeholders	Project closure	Project Closure Report

Approval

Role	Name	Approval / Date
Prepared By	Karthick BK	Aug 31, 2026
Reviewed By	Ananya Rao	Aug 31, 2026
Approved By	Sarah Mitchell	Aug 31, 2026