

Dependencies Log

PeopleFirst Employee Self-Service Portal

Project Dependencies

Dependency	Owner	Required By	Status
Microsoft Entra ID application registration, authentication configuration, role mapping and access permissions completed.	Client IT / Identity Team	Before authentication testing	Pending
HRMS REST API documentation, connectivity and access credentials provided.	Client IT Lead	Before integration development	Pending
Exchange Online email service configured, service account created, permissions granted and connectivity verified.	Client IT / Messaging Team	Before SIT	Pending
Azure Blob Storage provisioned, secured and accessible for medical certificate uploads.	Infrastructure Team	Before development of attachment feature	Pending
Development environment provisioned and validated for developer access.	Infrastructure / DevOps	Before development	Pending
SIT environment provisioned, configured and accessible.	Infrastructure / DevOps	Before SIT	Pending
UAT/Staging environment provisioned, configured and accessible.	Infrastructure / DevOps	Before UAT	Pending
Network connectivity established between Azure-hosted application and client systems.	Client IT / Infrastructure	Before SIT	Pending
Security approval for solution architecture and deployment.	Client Information Security Lead	Before UAT	Pending

Review and Monitoring

Owner: Project Manager

Review Frequency: Weekly Project Status Meeting

Escalation: Any dependency affecting the critical path or unresolved by its required milestone will be escalated to the Delivery Manager and Steering Committee.

Internal record identifiers used in the working project log have been omitted from this public-facing version.