

Integrated Project Schedule

PeopleFirst Employee Self-Service Portal

Portfolio Project - Simulated Business Case | Public Validated Schedule

Project Window	10-Aug-2026 to 25-Jan-2027	Scheduled Tasks	149
Delivery Model	Hybrid governance + iterative delivery	Go-Live	18-Jan-2027
Project Closure	25-Jan-2027	Working Calendar	Monday-Friday
Schedule Controls	Predecessors, milestones, buffers and resource checks	Source	Validated Project Schedule

This recruiter-facing schedule extract preserves the validated project activity sequence, accountability, dependencies, dates, milestones and status while presenting the spreadsheet in a more readable document format.

1. Integrated Schedule

The table below lists all 149 scheduled activities and milestones from the validated schedule. Dates reflect the project calendar and approved early-start baseline.

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
T001	1.1.1	Develop Project Charter	Karthick	3		10-Aug-2026	12-Aug-2026	No	Completed
T002	1.1.1	Review & Approve Project Charter	Karthick	2	T001	13-Aug-2026	14-Aug-2026	No	Completed
T003	1.1.1	Project Charter Approved	Karthick	0	T002	14-Aug-2026	14-Aug-2026	Yes	Completed
T004	1.1.1	Develop Stakeholder Register	Karthick	3	T001	13-Aug-2026	17-Aug-2026	No	Completed
T005	1.1.1	Review Stakeholder Register	Karthick	2	T004	18-Aug-2026	19-Aug-2026	No	Completed
T006	1.1.1	Stakeholder Register Completed	Karthick	0	T005	19-Aug-2026	19-Aug-2026	Yes	Completed
T007	1.1.1	Conduct Project Kickoff Meeting	Karthick	1	T003	17-Aug-2026	17-Aug-2026	No	Completed
T008	1.1.2	Develop Project Scope Statement	Karthick	3	T003	17-Aug-2026	19-Aug-2026	No	Completed
T009	1.1.2	Review Project Scope Statement	Karthick	2	T008	20-Aug-2026	21-Aug-2026	No	Completed
T010	1.1.2	Approve Scope	Sarah Mitchell	1	T009	24-Aug-2026	24-Aug-2026	Yes	Completed

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Baseline							
T011	1.1.2	Develop Work Breakdown Structure (WBS)	Karthick	3	T009	24-Aug-2026	27-Aug-2026	No	Completed
T012	1.1.2	Review & Finalize WBS	Karthick	1	T011	28-Aug-2026	28-Aug-2026	No	Completed
T013	1.1.2	Develop Representative WBS Dictionary Entries	Karthick	2	T012	31-Aug-2026	01-Sep-2026	No	In Progress
T014	1.1.2	Develop Integrated Project Schedule	Karthick	4	T012	31-Aug-2026	03-Sep-2026	No	In Progress
T015	1.1.2	Review & Finalize Project Schedule	Karthick	2	T014	04-Sep-2026	07-Sep-2026	No	Not Started
T016	1.1.2	Develop Resource Management Plan	Karthick	2	T012	31-Aug-2026	01-Sep-2026	No	Not Started
T017	1.1.2	Review & Finalize Resource Management Plan	Ananya Rao	1	T016	02-Sep-2026	02-Sep-2026	No	Not Started
T018	1.1.2	Develop RACI Matrix	Karthick	2	T012	31-Aug-2026	01-Sep-2026	No	Completed
T019	1.1.2	Review & Finalize RACI Matrix	Karthick	1	T018	02-Sep-2026	02-Sep-2026	No	Completed
T020	1.1.2	Develop Project Budget / Cost Baseline	Karthick	2	T014,T016	04-Sep-2026	07-Sep-2026	No	Not Started
T021	1.1.2	Review & Approve Cost Baseline	Sarah Mitchell	1	T020	08-Sep-2026	08-Sep-2026	Yes	Not Started
T022	1.1.2	Develop Communication Management Plan	Karthick	2	T006	20-Aug-2026	21-Aug-2026	No	Not Started
T023	1.1.2	DM Review & Finalize Communication Management Plan	Ananya Rao	1	T022	24-Aug-2026	24-Aug-2026	No	Not Started
T024	1.1.2	Develop Risk Management Plan	Karthick	2	T003	17-Aug-2026	18-Aug-2026	No	Not Started
T025	1.1.2	DM Review & Finalize Risk Management Plan	Ananya Rao	1	T024	19-Aug-2026	19-Aug-2026	No	Not Started
T026	1.1.2	Develop Quality Management Plan	Karthick	2	T012	31-Aug-2026	01-Sep-2026	No	Not Started
T027	1.1.2	Review & Finalize Quality Management Plan	Ananya Rao	1	T026	02-Sep-2026	02-Sep-2026	No	Not Started
T028	1.1.2	Conduct Baseline Review / Approval	Karthick	1	T015,T017,T019,T021,T023,T025,T027	09-Sep-2026	09-Sep-2026	No	Not Started

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Meeting							
T029	1.1.2	Project Management Baseline Approved	Sarah Mitchell	0	T028	09-Sep-2026	09-Sep-2026	Yes	Not Started
T030	1.1.3	Monitor Project Performance Against Baselines	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T031	1.1.3	Update Project Schedule and Control Documents	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T032	1.1.3	Prepare & Distribute Weekly Project Status Report	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T033	1.1.3	Conduct Weekly Project Status Review	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T034	1.1.3	Update Approved Baselines Following Authorized Changes	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T035	1.1.4	Review & Update Stakeholder Register / Engagement Plan	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T036	1.1.4	Execute Communication Management Plan	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T037	1.1.4	Monitor Stakeholder Engagement and Address Gaps	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T038	1.1.5	Review & Update Risk Register	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T039	1.1.5	Review & Update RAID / Issue Logs	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T040	1.1.5	Conduct Risk & Issue Review	Karthick	90	T029	10-Sep-2026	25-Jan-2027	No	Not Started
T041	1.1.6	Establish Change Request Form and Change Log	Karthick	1	T029	10-Sep-2026	10-Sep-2026	No	Not Started
T042	1.1.6	Manage Change Requests and Impact Assessments	Karthick	89	T041	11-Sep-2026	25-Jan-2027	No	Not Started
T043	1.1.6	Conduct Change Request Reviews / Decisions	Karthick	89	T041	11-Sep-2026	25-Jan-2027	No	Not Started
T044	1.1.6	Track Approved Changes Through Implementation	Karthick	89	T041	11-Sep-2026	25-Jan-2027	No	Not Started
T045	1.2.1	Elicit & Document	Priya	3	T007	18-Aug-2026	20-Aug-2026	No	Completed

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Business Needs							
T046	1.2.1	Define Functional Requirements / Capabilities	Priya	4	T045	21-Aug-2026	27-Aug-2026	No	Completed
T047	1.2.1	Define Business Workflows	Priya	3	T045	21-Aug-2026	25-Aug-2026	No	Completed
T048	1.2.1	Define Business Rules	Priya	3	T045	21-Aug-2026	25-Aug-2026	No	Completed
T049	1.2.1	Define Business Acceptance Criteria	Priya	2	T046,T047,T048	28-Aug-2026	31-Aug-2026	No	Completed
T050	1.2.1	Consolidate & Internally Review Business/Functional Requirements	Priya	2	T049	01-Sep-2026	02-Sep-2026	No	Completed
T051	1.2.1	Client Review & Approval – Business/Functional Requirements	Michael Torres	2	T050	03-Sep-2026	04-Sep-2026	No	Completed
T052	1.2.1	Baseline & Circulate Business/Functional Requirements	Priya	1	T051	07-Sep-2026	07-Sep-2026	Yes	Completed
T053	1.2.2	Define Technical Requirements	Arjun	3	T045	21-Aug-2026	25-Aug-2026	No	Completed
T054	1.2.2	Identify Technical Constraints	Arjun	2	T045	21-Aug-2026	24-Aug-2026	No	Completed
T055	1.2.2	Identify Integration Requirements	Arjun	2	T045	21-Aug-2026	24-Aug-2026	No	Completed
T056	1.2.2	Define Platform & Technology Requirements	Arjun	2	T045	21-Aug-2026	24-Aug-2026	No	Completed
T057	1.2.2	Define Other Technical Specifications	Arjun	2	T053,T054,T055,T056	27-Aug-2026	28-Aug-2026	No	Completed
T058	1.2.2	Consolidate & Internally Review Technical Requirements	Arjun	2	T057	31-Aug-2026	01-Sep-2026	No	Completed
T059	1.2.2	Client Review & Approval – Technical Requirements	Michael Torres	2	T058	02-Sep-2026	03-Sep-2026	No	Completed
T060	1.2.2	Baseline & Circulate Technical Requirements	Arjun	1	T059	04-Sep-2026	04-Sep-2026	Yes	Completed
T061	1.2.3	Define Performance, Availability & Scalability NFRs	Arjun	2	T045	21-Aug-2026	24-Aug-2026	No	Completed

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
T062	1.2.3	Define Reliability, Usability & Maintainability NFRs	Arjun	2	T045	21-Aug-2026	24-Aug-2026	No	Completed
T063	1.2.3	Define Other Applicable Quality Attributes	Arjun	1	T061,T062	25-Aug-2026	25-Aug-2026	No	Completed
T064	1.2.3	Consolidate & Internally Review NFRs	Arjun	2	T063	27-Aug-2026	28-Aug-2026	No	Completed
T065	1.2.3	Client Review & Approval – NFRs	Michael Torres	2	T064	31-Aug-2026	01-Sep-2026	No	Completed
T066	1.2.3	Baseline & Circulate Approved NFRs	Arjun	1	T065	02-Sep-2026	02-Sep-2026	Yes	Completed
T067	1.2.4	Define Testing Requirements	Kiran	2	T045	21-Aug-2026	24-Aug-2026	No	In Progress
T068	1.2.4	Define Acceptance Criteria	Kiran	2	T045	21-Aug-2026	24-Aug-2026	No	In Progress
T069	1.2.4	Define Test Environment Requirements	Kiran	2	T053	27-Aug-2026	28-Aug-2026	No	In Progress
T070	1.2.4	Define Required Test Evidence / Documentation	Kiran	1	T067	25-Aug-2026	25-Aug-2026	No	Not Started
T071	1.2.4	Define SIT Entry & Exit Criteria	Kiran	1	T067,T069	31-Aug-2026	31-Aug-2026	No	Not Started
T072	1.2.4	Define UAT Entry & Acceptance Criteria	Kiran	1	T068	25-Aug-2026	25-Aug-2026	No	Not Started
T073	1.2.4	Consolidate & Internally Review Testing/Acceptance Requirements	Kiran	2	T070,T071,T072	01-Sep-2026	02-Sep-2026	No	Not Started
T074	1.2.4	Client Review & Approval – Testing/Acceptance Requirements	Michael Torres	2	T073	03-Sep-2026	04-Sep-2026	No	Not Started
T075	1.2.4	Baseline & Circulate Testing/Acceptance Requirements	Kiran	1	T074	07-Sep-2026	07-Sep-2026	Yes	Not Started
T076	1.2.5	Define Authentication Requirements	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	In Progress
T077	1.2.5	Define Authorization Requirements	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	In Progress
T078	1.2.5	Define Access-Control	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	In Progress

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Requirements							
T079	1.2.5	Define Data-Protection Requirements	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	Not Started
T080	1.2.5	Define Security-Testing Requirements	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	Not Started
T081	1.2.5	Define Information-Security / Compliance Requirements	Suresh	1	T053	27-Aug-2026	27-Aug-2026	No	Not Started
T082	1.2.5	Consolidate & Internally Review Security Requirements	Suresh	2	T076,T077,T078,T079,T080,T081	28-Aug-2026	31-Aug-2026	No	Not Started
T083	1.2.5	Client Review & Approval – Security Requirements	Michael Torres	2	T082	01-Sep-2026	02-Sep-2026	No	Not Started
T084	1.2.5	Baseline & Circulate Security Requirements	Suresh	1	T083	03-Sep-2026	03-Sep-2026	Yes	Not Started
T085	1.2.6	Define Deployment Requirements	Aisha	1	T053	27-Aug-2026	27-Aug-2026	No	In Progress
T086	1.2.6	Define Environment Requirements	Aisha	1	T053	27-Aug-2026	27-Aug-2026	No	In Progress
T087	1.2.6	Define Monitoring & Logging Requirements	Aisha	1	T053	27-Aug-2026	27-Aug-2026	No	Not Started
T088	1.2.6	Define Support Requirements	Aisha	1	T053	27-Aug-2026	27-Aug-2026	No	Not Started
T089	1.2.6	Define Operational Readiness & Handover Requirements	Aisha	2	T053	27-Aug-2026	28-Aug-2026	No	Not Started
T090	1.2.6	Consolidate & Internally Review Deployment/Operational Requirements	Aisha	2	T085,T086,T087,T088,T089	31-Aug-2026	01-Sep-2026	No	Not Started
T091	1.2.6	Client Review & Approval – Deployment/Operational Requirements	Michael Torres	2	T090	02-Sep-2026	03-Sep-2026	No	Not Started
T092	1.2.6	Baseline & Circulate Deployment/Operational Requirements	Aisha	1	T091	04-Sep-2026	04-Sep-2026	Yes	Not Started
T093	1.3.1	Finalize High-Level Solution	Arjun	1	T060,T066	07-Sep-2026	07-Sep-2026	Yes	Completed

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Architecture							
T094	1.3.2	Complete Application / Component Design	Arjun	5	T052,T060,T066	08-Sep-2026	15-Sep-2026	No	In Progress
T095	1.3.3	Complete HRMS & Entra Integration Design	Arjun	4	T060,T084	07-Sep-2026	10-Sep-2026	No	In Progress
T096	1.3.4	Complete Data Design	Arjun	4	T052,T060	08-Sep-2026	11-Sep-2026	No	In Progress
T097	1.3.5	Complete Security Design	Suresh	4	T084,T093	08-Sep-2026	11-Sep-2026	No	In Progress
T098	1.3.6	Complete Deployment & Environment Design	Aisha	4	T092,T093	08-Sep-2026	11-Sep-2026	No	In Progress
T099	1.3	Solution Design Review & Sign-off	Arjun	2	T094,T095,T096,B001	18-Sep-2026	21-Sep-2026	Yes	Not Started
T100	1.4.1	Develop Leave Self-Service	Vikram	15	T099	22-Sep-2026	13-Oct-2026	No	Not Started
T101	1.4.2	Develop Manager Approval Workflow	Vikram	12	T099	22-Sep-2026	08-Oct-2026	No	Not Started
T102	1.4.3	Develop HR Administration	Vikram	12	T099	22-Sep-2026	08-Oct-2026	No	Not Started
T103	1.4.4	Develop Reporting	Vikram	10	T096,T099	22-Sep-2026	06-Oct-2026	No	Not Started
T104	1.4.5	Develop Application & Email Notifications	Vikram	8	T099	22-Sep-2026	01-Oct-2026	No	Not Started
T105	1.5.1	Configure HRMS API Access & Connectivity	Vikram	5	T095,T098	15-Sep-2026	21-Sep-2026	No	Not Started
T106	1.5.1	Develop HRMS Integration	Vikram	12	T105	22-Sep-2026	08-Oct-2026	No	Not Started
T107	1.5.2	Configure Microsoft Entra ID Integration	Vikram	5	T095,T097,T098	15-Sep-2026	21-Sep-2026	No	Not Started
T108	1.5.2	Develop & Validate Entra ID Authentication Integration	Vikram	8	T107	22-Sep-2026	01-Oct-2026	No	Not Started
T109	1.4	Complete Developer Unit Testing / Code Reviews	Vikram	10	T100,T101,T102,T103,T104,T106,T108	14-Oct-2026	29-Oct-2026	No	Not Started
T110	1.4	Resolve Development Defects & Stabilize Integrated Build	Vikram	10	T109	30-Oct-2026	12-Nov-2026	No	Not Started
T111	1.4	Feature-Complete Integrated Build	Vikram	0	T110	12-Nov-2026	12-Nov-2026	Yes	Not Started

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Ready for Formal Testing							
T112	1.6.1	Prepare SIT Test Scenarios & Test Cases	Kiran	8	T075,T099	22-Sep-2026	01-Oct-2026	No	Not Started
T113	1.7.2	Prepare & Validate SIT Environment / Test Data	Aisha	5	T098	15-Sep-2026	21-Sep-2026	No	Not Started
T114	1.6.1	SIT Readiness Review	Kiran	1	T111,B002	13-Nov-2026	13-Nov-2026	Yes	Not Started
T115	1.6.1	Execute System Integration Testing (SIT)	Kiran	12	T114	16-Nov-2026	02-Dec-2026	No	Not Started
T116	1.6.1	Fix, Retest & Regression Test SIT Defects	Kiran	8	T115	03-Dec-2026	14-Dec-2026	No	Not Started
T117	1.6.1	SIT Exit Review / Completion Report	Kiran	1	T116	15-Dec-2026	15-Dec-2026	Yes	Not Started
T118	1.6.3.1	Conduct Vulnerability Assessment	Suresh	4	T111,T113	13-Nov-2026	18-Nov-2026	No	Not Started
T119	1.6.3.2	Conduct Penetration Testing	Suresh	5	T118	19-Nov-2026	26-Nov-2026	No	Not Started
T120	1.6.3	Remediate & Retest Security Findings	Suresh	5	T119	27-Nov-2026	03-Dec-2026	No	Not Started
T121	1.6.4	Execute Performance Testing	Kiran	5	T111,T113	13-Nov-2026	19-Nov-2026	No	Not Started
T122	1.6.4	Resolve / Retest Performance Findings	Kiran	5	T121	20-Nov-2026	27-Nov-2026	No	Not Started
T123	1.6.2	Prepare UAT Environment, Data & Business Test Pack	Kiran	5	T115	03-Dec-2026	09-Dec-2026	No	Not Started
T124	1.6.2	UAT Readiness Review	Michael Torres	1	T117,B003,T123	16-Dec-2026	16-Dec-2026	Yes	Not Started
T125	1.6.2	Execute User Acceptance Testing (UAT)	Michael Torres	8	T124	17-Dec-2026	29-Dec-2026	No	Not Started
T126	1.6.2	Resolve, Retest & Close UAT Defects	Kiran	5	T125	30-Dec-2026	06-Jan-2027	No	Not Started
T127	1.6.2	UAT Sign-off	Michael Torres	0	T126	06-Jan-2027	06-Jan-2027	Yes	Not Started
T128	1.7.1	Confirm Production Infrastructure Readiness	Aisha	5	T098	15-Sep-2026	21-Sep-2026	No	Not Started
T129	1.7.2	Configure & Validate	Aisha	5	T128	22-Sep-2026	28-Sep-2026	No	Not Started

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Production Environment							
T130	1.7.3	Prepare Release Package, Deployment & Rollback Plans	Aisha	5	T117	16-Dec-2026	22-Dec-2026	No	Not Started
T131	1.7.3	Conduct Go-Live Readiness / Change Approval	Karthick	1	T120,T122,B004	12-Jan-2027	12-Jan-2027	Yes	Not Started
T132	1.7.4	Production Deployment	Aisha	1	T131	13-Jan-2027	13-Jan-2027	Yes	Not Started
T133	1.7.5	Post-Go-Live Validation / Production Smoke Test	Aisha	2	T132	14-Jan-2027	18-Jan-2027	No	Not Started
T134	1.7	Production Go-Live Confirmed	Karthick	0	T133	18-Jan-2027	18-Jan-2027	Yes	Not Started
T135	1.8.1	Finalize Technical & Operational Documentation	Vikram	5	T117	16-Dec-2026	22-Dec-2026	No	Not Started
T136	1.8.2	Prepare Known Defects & Outstanding Items Handover	Kiran	2	T125	30-Dec-2026	31-Dec-2026	No	Not Started
T137	1.8.3	Finalize Information Security Documentation	Suresh	3	T120	04-Dec-2026	08-Dec-2026	No	Not Started
T138	1.8.4	Confirm Incident Management & Support Readiness	Kumar	3	T129,T135	23-Dec-2026	28-Dec-2026	No	Not Started
T139	1.8.5	Conduct Technical / Operational Knowledge Transfer	Aisha	3	T135,T137,T138	29-Dec-2026	31-Dec-2026	No	Not Started
T140	1.8.6	Operational Handover Review & Acceptance	Kumar	2	T134,T136,T139	19-Jan-2027	20-Jan-2027	No	Not Started
T141	1.8.6	Operational Handover Accepted	Kumar	0	T140	20-Jan-2027	20-Jan-2027	Yes	Not Started
T142	1.8.7	Conduct Lessons Learned & Final Project Review	Karthick	1	T141	21-Jan-2027	21-Jan-2027	No	Not Started
T143	1.8.7	Complete Final Project Report / Archive Records	Karthick	1	T134	19-Jan-2027	19-Jan-2027	No	Not Started
T144	1.8.7	Project Closure Approved	Sarah Mitchell	0	T142,PB001	25-Jan-2027	25-Jan-2027	Yes	Not Started
B001	1.3	Feeding Buffer –	Karthick	3	T097,T098	15-Sep-2026	17-Sep-2026	No	Not Started

Task ID	WBS	Activity / Task	Owner	Dur.	Predecessor(s)	Start	Finish	Milestone	Status
		Design Convergence to Solution Design Sign-off							
B002	1.6.1	Feeding Buffer – SIT Preparation / Environment to SIT Readiness	Karthick	3	T112,T113	05-Oct-2026	07-Oct-2026	No	Not Started
B003	1.6.2	Feeding Buffer – Security / Performance Readiness to UAT	Karthick	4	T120,T122	04-Dec-2026	09-Dec-2026	No	Not Started
B004	1.7.3	Feeding Buffer – UAT / Release / Production Readiness to Go-Live	Karthick	3	T127,T129,T130	07-Jan-2027	11-Jan-2027	No	Not Started
PB001	1.8.7	Project Buffer – Closure Contingency	Karthick	3	T141,T143	21-Jan-2027	25-Jan-2027	No	Not Started

2. Schedule Basis and Validation

The schedule basis documents resource availability, scheduling adjustments, buffers, calendar rules, baseline decisions and resource-loading interpretation used to validate the schedule.

Resource	Available From	Available Until	Allocation / Constraint	Schedule Use	Source
Resource	Available From	Available Until	Project Allocation / Constraint	Schedule Use	Source
Karthick	10-Aug-2026		80%; 40 hrs/week organizational capacity	Earlier PM mobilization for initiation/planning	RMP baseline adjustment
Priya	10-Aug-2026	31-Jan-2027	80% requirements; 30% thereafter; 60% UAT	Earlier BA mobilization confirmed	RMP baseline adjustment
Arjun	17-Aug-2026	31-Dec-2026	Up to 50%; shared specialist	Earlier technical mobilization confirmed	RMP baseline adjustment
Vikram	17-Aug-2026	31-Jan-2027	80%; critical during development/integration	Earlier development mobilization confirmed	RMP baseline adjustment
Kiran	10-Aug-2026	31-Jan-2027	30% early; up to 80% SIT; 40% UAT	Earlier QA planning mobilization confirmed	RMP baseline adjustment
Aisha	17-Aug-2026	28-Feb-2027	20% normal; 60% deployment	Earlier environment planning mobilization confirmed	RMP baseline adjustment
Suresh	24-Aug-2026	31-Jan-2027	20% normal; 50% security testing	Security mobilization advanced by two weeks	RMP baseline adjustment
Kumar	17-Nov-2026	28-Feb-2027	10% early; 50% handover	Operations involvement advanced by two weeks	RMP baseline adjustment

2.1 Scheduling Validation / Adjustment

Scheduling validation / adjustment: Result

First 16 entries: Preserved where valid; T011-T014 corrected for predecessor logic, 14-Sep holiday and T014 finish-date typo.

Resource availability: All primary-owner tasks checked against RMP Available From / Available Until dates; no violations remain.

UAT preparation: Allowed to begin during late SIT (after SIT execution) so UAT readiness does not unnecessarily wait for preparation work.

Release preparation: Moved to follow SIT exit rather than UAT sign-off; final deployment approval still waits for UAT sign-off.

Technical documentation: Finalization begins after SIT exit; any approved UAT changes are incorporated before handover.

Operational resource: Operations tasks aligned to Kumar, whose confirmed availability begins 01-Dec-2026.

Feeding buffers: Four 2-working-day feeding buffers added at key convergence points: design, SIT readiness, UAT readiness and go-live readiness.

Project constraint: Schedule adjusted to achieve project closure within the contractual January 2027 window.

2.2 Buffers

Item	Type	Duration	Predecessor(s)	Purpose / Basis	Result
B001	Feeding Buffer	3 workdays	T097,T098	Multi-discipline design convergence; protects solution-design sign-off from security/environment design slippage	Applied
B002	Feeding Buffer	3 workdays	T112,T113	Protects SIT readiness from test-case, environment and test-data preparation slippage	Applied
B003	Feeding Buffer	4 workdays	T120,T122	Higher-risk convergence of security remediation and performance stabilization before UAT	Applied
B004	Feeding Buffer	3 workdays	T127,T129,T130	Protects go-live readiness from UAT closure, production environment and release-package slippage	Applied
PB001	Project Buffer	3 workdays	T141,T143	Final contingency before formal closure; protects closure milestone from late handover/records completion	Applied

2.3 Early-Start Baseline Decision

Project start: 10-Aug-2026

Planning baseline approved: 09-Sep-2026

UAT sign-off: 06-Jan-2027

Go-live: 18-Jan-2027

Project closure: 25-Jan-2027

Planning rationale: Mobilize PM/core resources earlier and advance specialist availability by approximately two weeks; retain holidays and risk-based feeding/project buffers rather than compressing contingency.

3. Project Calendar - Holidays

The project calendar excludes listed non-working holidays from working-day calculations. Deepavali falls on a Sunday and therefore causes no additional weekday shift.

Date	Holiday	Scope / Type	Calendar Treatment	Schedule Impact
26-Aug-2026	Prophet Mohammad's Birthday (Id-e-Milad)	Chennai gazetted	Non-working	Excluded from working-day calculations
14-Sep-2026	Ganesh Chaturthi / Vinayak Chaturthi	Chennai gazetted	Non-working	Excluded from working-day calculations
02-Oct-2026	Mahatma Gandhi's Birthday	India gazetted	Non-working	Excluded from working-day calculations
19-Oct-2026	Additional Holiday for Dussehra / Maha Ashtami	Chennai gazetted	Non-working	Excluded from working-day calculations
20-Oct-2026	Dussehra (Vijaya Dasami)	India / Chennai gazetted	Non-working	Excluded from working-day calculations
08-Nov-2026	Diwali (Deepavali)	India / Chennai gazetted; Sunday	Weekend - no extra shift	Falls on Sunday; no additional weekday shift
24-Nov-2026	Guru Nanak's Birthday	India / Chennai gazetted	Non-working	Excluded from working-day calculations
25-Dec-2026	Christmas Day	India / Chennai gazetted	Non-working	Excluded from working-day calculations
01-Jan-2027	New Year's Day	Simulation company holiday	Non-working	Excluded from working-day calculations
15-Jan-2027	Pongal	Tamil Nadu / simulation company holiday	Non-working	Excluded from working-day calculations
26-Jan-2027	Republic Day	India gazetted	Non-working	Excluded from working-day calculations

4. Resource Loading Validation

Resource loading is interpreted using the Resource Management Plan allocation model. Task Owner represents accountable lead, not exclusive full-time execution effort.

Resource	Role	Phase / Period	Allocation %	Project Hrs / Week	Other Capacity / Week	Loading Assessment	Planning Interpretation
Karthick	Project Manager	Entire project	80%	32	8	Within capacity	Recurring PM/control tasks are components of the 80% allocation, not additive assignments.
Priya	Business Analyst	Requirements	80%	32	8	Within capacity	Concurrent requirement tasks share workshops/analysis time; not each 100% effort.
Priya	Business Analyst	Post-requirements	30%	12	28	Within capacity	Support/clarification only.
Priya	Business Analyst	UAT	60%	24	16	Within capacity	Focused business/UAT support.
Arjun	Solution Architect	Requirements / Design	50%	20	20	Within capacity	Parallel requirement/design lines are coordinated workstreams under the architect.
Arjun	Solution Architect	Development support	20%	8	32	Within capacity	Review/decision support rather than continuous development.
Vikram	Tech Lead	Design-SIT	80%	32	8	Within capacity	Owns feature/integration work; Rahul and Sneha execute most coding.
Rahul	Developer	Core development	100%	40	0	Within capacity	Full-time development team member.
Rahul	Developer	SIT support	50%	20	20	Within capacity	Defect resolution/support as required.
Sneha	Developer	Core development	100%	40	0	Within capacity	Full-time development team member.
Sneha	Developer	SIT support	50%	20	20	Within capacity	Defect resolution/support as required.
Kiran	QA Lead	Early planning	30%	12	28	Within capacity	Test strategy/requirements and preparation.
Kiran	QA Lead	SIT	80%	32	8	Within capacity	Coordinates testing; Ravi performs much of execution.
Kiran	QA Lead	UAT	40%	16	24	Within capacity	UAT coordination and defect oversight.

Resource	Role	Phase / Period	Allocation %	Project Hrs / Week	Other Capacity / Week	Loading Assessment	Planning Interpretation
Ravi	QA Engineer	Test preparation	30%	12	28	Within capacity	Scenario/data preparation support.
Ravi	QA Engineer	SIT	100%	40	0	Within capacity	Primary SIT execution resource.
Ravi	QA Engineer	UAT	50%	20	20	Within capacity	Retest/defect support.
Aisha	DevOps	Normal project periods	20%	8	32	Within capacity	Shared resource; environment/release work is intermittent.
Aisha	DevOps	Deployment window	60%	24	16	Within capacity	Higher concentration for release/deployment.
Suresh	Security	Normal project periods	20%	8	32	Within capacity	Requirements/review activity is intermittent.
Suresh	Security	Security testing	50%	20	20	Within capacity	Higher allocation during VA/PT/remediation.
Kumar	Operations	Early operational readiness	10%	4	36	Within capacity	Light involvement before handover.
Kumar	Operations	Handover / go-live	50%	20	20	Within capacity	Operational acceptance/readiness focus.

Validation conclusion: Validation conclusion: no structural resource-availability conflict is evident after interpreting task Owner as accountable lead and applying the RMP allocation model. Parallel tasks for BA/Architecture/Security/DevOps are elapsed workstreams, while development and QA execution are distributed across the named team resources. A task-level hour-by-hour resource histogram would require detailed effort estimates per task, which are not part of this portfolio schedule.