

Risk Register

PeopleFirst Employee Self-Service Portal

Active Risks: 6 | Medium Priority: 5 | Low Priority: 1 | Total EMV: \$5,272.60

Risk Description	Category	Prob.	Impact	Score	Cost	EMV	Owner	Strategy	Status	Priority
Business stakeholder availability may be reduced during year-end activities, open enrollment, and annual leave planning, potentially delaying reviews, decisions, and approvals.	Stakeholder	30%	2	0.6	\$920	\$276	Priya	Mitigate	Open	Low
Remaining requirements and NFR/security clarifications may result in requirement changes during delivery, potentially causing rework and schedule impact.	Requirements	40%	3	1.2	\$3,178	\$1,271.20	Priya	Mitigate	Open	Medium
Delays in client-managed technical dependencies , such as HRMS API access, Entra ID configuration, network connectivity, or	Dependency	40%	3	1.2	\$1,330	\$532	Vikram	Mitigate	Open	Medium

Risk Description	Category	Prob.	Impact	Score	Cost	EMV	Owner	Strategy	Status	Priority
environment readiness, may affect development and testing timelines.										
Integration issues with client enterprise systems may be discovered during integration testing, potentially causing additional remediation and retesting.	Technical	40%	4	1.6	\$3,512	\$1,404.80	Vikram	Mitigate	Open	Medium
Shared specialist resource availability may conflict with the planned project schedule, potentially delaying dependent activities.	Resource	30%	4	1.2	\$1,930	\$579	Rohit	Mitigate	Open	Medium
Defects or security findings identified late in testing may require additional remediation and retesting, potentially affecting the January 2027 go-live.	Quality	30%	4	1.2	\$4,032	\$1,209.60	Kiran	Mitigate	Open	Medium

Mitigation and Response Actions

Risk	Mitigation / Response Action
Business stakeholder availability may be reduced during year-end activities, open enrollment, and annual leave planning, potentially delaying reviews, decisions, and approvals.	Front-load critical reviews and decisions where possible. When availability is reduced, support quick decisions by ensuring relevant data, records, and reports are available and double-verified before submission.
Remaining requirements and NFR/security clarifications may result in requirement changes during delivery, potentially causing rework and schedule impact.	Complete outstanding requirements and NFR/security clarifications as early as possible. Route requested changes through formal change control and assess impacts to scope, schedule, cost, and quality before approval.
Delays in client-managed technical dependencies, such as HRMS API access, Entra ID configuration, network connectivity, or environment readiness, may affect development and testing timelines.	Communicate dependency requirements and required-by dates well in advance; track access, configuration, connectivity, and environment readiness against agreed dates; escalate anticipated delays early.
Integration issues with client enterprise systems may be discovered during integration testing, potentially causing additional remediation and retesting.	Assess integration readiness before implementation; validate interfaces, access, connectivity, and requirements early; perform integration checks throughout development and testing; resolve issues before formal integration testing where possible.
Shared specialist resource availability may conflict with the planned project schedule, potentially delaying dependent activities.	Estimate specialist effort and required availability in advance; reserve or confirm capacity against the schedule; monitor allocations; identify conflicts early; maintain suitable backup resources or vendor support where feasible.
Defects or security findings identified late in testing may require additional remediation and retesting, potentially affecting the January 2027 go-live.	Use sprint-based development and testing to identify issues early; strengthen unit and integration testing; conduct security validation throughout delivery; track and remediate defects regularly to minimize late-stage findings.

Scoring and Cost Guidance

Probability is expressed as a percentage.

Impact is rated from 1 (Very Low) to 5 (Very High).

Risk Score = Probability x Impact Rating.

Expected Monetary Value (EMV) = Probability x Estimated Cost Impact.

Only risks with a financial impact require a cost-impact value.

Internal risk identifiers used in the working register have been omitted from this public-facing version.