

Stakeholder Register - Portfolio Extract

PeopleFirst Employee Self-Service Portal

A recruiter-facing extract of the project stakeholder register, showing stakeholder identification, analysis, engagement strategy, communication expectations, and relationship ownership. The detailed operational register remains the project source record.

Stakeholder Overview

Stakeholder	Role	Type	Interest	Influence	Strategy
Sarah Mitchell	Project Sponsor	External	High	High	Manage Closely
Michael Torres	Product Owner	External	High	High	Manage Closely
Emma Collins	HR Business Lead	External	High	Medium	Keep Informed
Ananya Rao	Delivery Manager	Internal	High	High	Manage Closely
Karthick BK	Technical Project Manager	Internal	High	High	Manage Closely
Priya Nair	Business Analyst	Internal	High	Medium	Keep Informed
Arjun Mehta	Solution Architect	Internal	Medium	Medium	Keep Informed
Vikram Iyer	Technical Lead	Internal	High	Medium	Keep Informed
Suresh	Information Security Representative	Internal	Medium	Medium	Keep Informed
Rajesh	Pre-sales Manager	Internal	Medium	Medium	Keep Informed

Engagement Strategy

Stakeholder	Key Expectations / Concerns	Engagement Approach	Communication	Frequency
Sarah Mitchell - Project Sponsor	On-time, within-budget delivery; business outcomes; early visibility of major risks and escalations.	Provide targeted executive updates, involve early in major decisions, and promptly escalate critical risks/issues or organizational blockers.	Steering Committee, executive status reports, project dashboard	Weekly
Michael Torres - Product Owner	Usable increments, accurate requirements and stakeholder feedback, continuous business value.	Regular 1:1 coordination; review sprint progress and business blockers; seek prompt priority decisions and requirements clarification.	Sprint planning/review, backlog discussions, dashboard, direct discussions	Weekly
Emma Collins - HR Business Lead	Accurate HR policies/business rules, usability, reliable reporting, HR user acceptance.	Seek prompt HR clarification; involve in Sprint Reviews; ensure participation in UAT and business sign-off.	Requirements workshops, Sprint Reviews, UAT meetings	Biweekly / as needed
Ananya Rao - Delivery Manager	PM process adherence, decision-ready information, timely escalation, maintained project artifacts and transparent progress.	Obtain timely review/approval of key artifacts; communicate significant risks, resource needs, decisions, and approvals.	Project meetings, Teams, email	Weekly
Karthick BK - Technical Project Manager	Alignment to goals, milestones, stakeholder decisions, proactive risk/issue communication and collaborative resolution.	Develop/review project artifacts, coordinate issue resolution, track decisions and approvals, and escalate blockers when required.	Daily coordination; weekly formal status; ad hoc for blockers	Daily / Weekly
Priya Nair - Business Analyst	Requirements translated into actionable work; delivered functionality meets business expectations and quality standards.	Clarify business requirements, validate translation into tasks, and engage promptly on changes or ambiguity.	Project meetings, Teams, email	Weekly / ad hoc
Arjun Mehta - Solution Architect	Implementation aligned to approved architecture; proactive visibility of technical risks and dependencies.	Seek guidance on architectural issues and involve in changes affecting approved architecture.	Project meetings, Teams, email	Weekly / ad hoc
Vikram Iyer - Technical Lead	Development and testing to schedule; proactive communication of blockers, risks, and dependencies.	Collaborate on technical issue resolution and escalate significant technical dependencies or delivery risks.	Project status and technical coordination meetings	Daily / Weekly
Suresh - Information Security	Security requirements incorporated; vulnerabilities addressed; assessments and approvals completed on time.	Engage early for security requirements and reviews; coordinate testing, remediation, and approval before release.	Email, Teams, security review meetings	Milestone / ad hoc
Rajesh - Pre-sales Manager	Delivery remains aligned with pre-sales commitments, assumptions, solution, and client expectations.	Consult on pre-sales commitments and significant deviations; involve when scope or client expectations require context.	Email, Teams, meetings	Milestone / ad hoc

TPM Stakeholder Management

The register supports stakeholder analysis, planned engagement, communication, follow-up, and escalation throughout the project lifecycle.

Step	Application
01 Identify	Record stakeholders, roles, organization, and whether they are internal or external.
02 Analyze	Assess interest, influence/power, current engagement, desired engagement, and the appropriate power-interest strategy.
03 Plan Engagement	Define expectations, concerns, communication needs, preferred channels, frequency, relationship ownership, and engagement actions.
04 Engage	Use planned meetings, reviews, direct discussions, reports, dashboards, and escalation channels to maintain alignment.
05 Monitor	Review stakeholder needs and engagement throughout delivery and adjust the approach where project conditions change.

Internal stakeholder record identifiers used in the working register have been omitted from this public-facing extract.